
November 7, 2012 

Braddock Neighborhood Development Projects Update 

 

 

The Asher 

Residential: 206 units 

Retail: 4,325sf 

City Staff Project Manager: Gary Wagner  

 

The project is finishing construction.  Construction should be completed by the end of 

November.  Both buildings have been issued temporary, 30-day, Certificates of Occupancy.  

Once construction is completed, Permanent Certificates of Occupancy will be issued. 

 

 

Braddock Gateway: Phase I 

Residential: 270 units 

Retail: 1,500 sf 

Development Size: 278,498sf 

City Staff Project Managers: Pat Escher and Garry Meus 

 

Final Site Plans have been submitted and are under review.  The applicant has set a goal for 

starting construction this fall.  A preconstruction meeting was held on November 1.  Excavation 

for the underground garage is anticipated to take three months.  The garage construction is 

tentatively scheduled to last three months.  The total construction time for the project is 

estimated to be approximately 24 months, resulting in a project delivery date of 2015. 

 

 

Braddock Gateway: Phase II 
Residential: 185 units 

Retail: 5,200 sf 

Development Size: 183,123sf 

City Staff Project Manager: Pat Escher and Colleen Willger 

 

The preliminary plan was approved by Planning Commission and City Council in June 2012.  

Final Site Plans have yet to be submitted.  Construction is anticipated to start when Braddock 

Gateway Phase I is completed.  
 
 

Braddock Metro Place 

Residential: 165 units 

Development Size: 149,306sf 

City Staff Project Managers: Dirk Geratz and Jessica McVary 

 

Final Site Plans have been submitted and are under review.  Building permits have also been 

submitted for review.  The applicant has set a goal for starting construction this fall.  

Construction should last approximately 18 months.  The project’s anticipated completion is 

summer 2014. 
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The Madison 

Residential: 360 units 

Retail: 9,672sf 

City Staff Project Manager: Dirk Geratz and Colleen Willger 

 

The project is under construction.  All seven stories are poured and the building has “topped 

out”.  The Topping-out Ceremony, celebrating this construction milestone, was held in late 

October.  The project should open fall 2013 and be completed early 2014. 

 

 

Jefferson Houston School Redevelopment 
Staff wanted to provide an informational update to the group about the Jefferson Houston School 

Redevelopment, even though the project is not within the boundaries of the Braddock Metro 

Neighborhood.  The school will be re-built to combine elementary and middle school students; 

starting from pre-kindergarten and through eighth grade.  The facility will be approximately 

130,769 square feet and include a new white-box theater and gymnasium.  The school grounds 

will also be redeveloped to accommodate a new athletic field, new playgrounds, a separate bus 

drop-off area, and a separate parent drop-off area. 

 

The case is tentatively scheduled for a December hearing date.  The Final Site Plan review will 

take place in early 2013 with construction tentatively scheduled to begin in the summer of 2013.  

The building should open in August 2014; in time for the new school year.  Overall construction 

should be completed by winter of 2014. 


